



LARAMIE US287/THIRD STREET PROJECT UPDATE



as of 6/20/2025

Work completed the week of 6/16/2025

- Knife River finished concrete paving at Grand and poured curb and gutter at University
- Casper Electric set mast arms and continued wiring and underground work at University
- S&S poured west sidewalk and wingwalls and began working on the streambed material at the Spring Creek box culvert
- Six Points finished storm sewer work at University and Custer

Work projected for the week of 6/23/2025

- Knife River
 - Pour hot plant mix tie-ins at Grand to the concrete
 - Pour sidewalk at Lyons
 - Pour ADA at University
- Casper Electric will wire the signal at University and switch out new service points
- S&S will continue work at the Spring Creek box culvert
- Six Points will be working on the manhole at Sheridan
- ***Pedestrians are NOT permitted to walk through the intersection of 3rd and Grand, it is an active work zone***
- ***Access to businesses will remain OPEN on 3rd and Grand.***

WYDOT Reminders:

- Access to businesses along 3rd Street will remain open throughout the project
- Parking WILL NOT be available in work zones
- Watch for flagging operations, reduced speeds, traffic control, and barriers
- Hours of operations will be Monday-Fridays and e/o Saturday from 7:00AM to 7:00PM
- To be added to the weekly email update list - email andrea.staley@wyo.gov
- Visit https://www.dot.state.wy.us/home/news_info/district_news_info/district_1/laramie-3rd-street-project.html for project updates too.

Questions/Comments/Concerns contact Andrea Staley | WYDOT Public Relations
307-745-2142 | andrea.staley@wyo.gov